

	A	B	C	D
1	<b>This Information is Provided to Illustrate the Fiber Placing Activity in Nebraska</b>			
2				
3				
4	<b>Fiber Deployed to City and Rural Homes &amp; Businesses</b>			
5	<b>Date Recorded Spring: 2010</b>			
6	<b>Location</b>	<b>% FTTP City Homes &amp; Businesses</b>	<b>% FTTP Rural Homes &amp; Businesses</b>	<b>Remarks</b>
7	1			FTTP in progress
8	2	100%	100%	
9	3	0%	46%	
10	4	100%	5%	
11	5	100%	5%	
12	6	**	*	*Currently fiber to the node(copper to premise) **In process of fiber to the premise cut over
13	7	0%	80%	
14	8	100%	0%	
15	9	100%	5%	
16	10	100%	100%	
17	11	0%	100%	
18	12	10%		FTTP for entire Exchg. To be complete Fall of 2010. At that time 100Mbps will be available throughout entire Exchange.
19	13	100%	100%	All FTTP
20	14	100%	5%	
21	15	100%	100%	
22	16	**	*	*Currently fiber to the node(copper to premise) **In process of fiber to the premise cut over
23	17	100%		FTTP in progress
24	18	100%		
25	19	100%	5%	
26	20			FTTP to new development-no occupants yet
27	21			FTTP in progress
28	22			FTTP in progress
29	23	100%	100%	
30	24	100%	5%	
31	25			FTTP in progress
32	26	0%	18%	
33	27	0%	20%	
34	28	0%	20%	
35	29	100%	5%	
36	30	0%	30%	
37	31			FTTP in progress
38	32	100%	100%	Falls City to be 100% FTTP Spring 2011
39	33	0%	1%	
40	34	100%	5%	
41	35			100% by Fall of 2010
42	36	100%	100%	
43	37	0%	13%	
44	38	100%	100%	
45	39	100%	5%	
46	40	0%	30%	
47	41			All FTTP
48	42	0%	90%	